16·05·2025(E)

SOMAIYA VIDYAVIHAR UNIVERSITY

Semester: January 2025 –April 2025		
Maximum Marks: 100 Examination: ESE Examination		Duration:3 Hrs.
Programme code: CE 75 Programme: Minor in Computer Engineering	Class: TY	Semester: VI (SVU 2020)
Institute/School/Department: K. J. Somaiya School of Engineering	Name of the department: COMP	
Course Code: 116m75E606	Name of the Course: Software Project Management	
Instructions: 1)Draw neat diagrams 2) All questions are compulsory 3) Assume suitable data wherever necessary		

Que. No.	Question	Max. Marks
Q1	Solve any **Four.**	20
i)	What are the different process groups?	5
ii)	What are the different risks associated with outsourcing?	5
iii)	What is the triple constraint in project?	5
iv)	What are the different health and safety measures followed in organizations?	5
v)	What is proactive risk management?	5
vi)	How Gnatt chart helps in project management?	5

Que. No.	Question	Max. Marks
Q2 A	Solve the following	10
i)	You are developing the software for automatic attendance monitoring in the college. What are the different stakeholders in this system?	5
ii)	Identify the different modules with description of each.	5
	OR	
Q2 A	What is the process followed for Request for proposal (RFP) and Project Proposal (PP).	10
Q 2 B	Solve any **One**	10
i)	a) You are developing the facility for automatic scanning of RFID for entry of cars in premises. List the stakeholders in this project. Elaborate their roles. b) Describe the procurement process. Describe it in detail with above problem.	10
ii)	What are the different project management processes? What are the different activities performed in execution phase.	10

Que. No.	Question	Max. Marks
Q3	Solve any **Two.**	20
i)	List all the ten different risks?. Consider the application of library management development project? Which are the possible risks if this project is given to third party developer.	10
ii)	Find out the critical path for the following problem. Show the calculation of ES, EF, LS, LF times using AOA diagram.	10

Sr No.	activity	Time estimates
1	A (1-2)	5
2	B(1-3)	6
3	C(1-4)	3
4	D(2-5)	5
5	E(3-6)	7
6	F(3-7)	10
7	G(4-7)	4
8	H(5-8)	2
9	I (6-8)	5
10	J(7-9)	6
11	K(8-9)	4

iii)	Find out the critical path for the problem given in Q3 ii). Show the calculation of ES, EF, LS, LF times using AON diagram.	10

Que. No.	Question	Max. Marks
Q4	Solve any **Two**	**20**
i)	With reference to a software project, giving examples, Explain the various types of costs.	10
ii)	Explain three time estimates concept. How will that affect on variance and probability of finishing on targeted date?	10
iii)	Explain various types of contracts mentioning the merits and limitations of each.	10

Que. No.	Question	Max. Marks
Q5	Solve any **four** (Short notes / Short question type)	**20**
i)	What are the general skills required for a good project manager?	5
ii)	What is scope management?	5
iii)	How hackman Oldham job characteristic model is meaningful for job satisfation?	5
iv)	"Some work yields better when carried out as a team", Justify your answer with example.	5
v)	How international project management is different than domestic project management ?	5
vi)	What is project communication management?	5